



EyeOn master class effective project planning & control



Project planners, project managers, department planners, department managers.



The training effective project planning & control is facilitated by Paul Husslage and Rick Cuijten (EyeOn).



€ 3395,- excl. VAT, training documentation and lunch included, dinner and lodging excluded.



You will receive a certificate afterwards.



Discuss possible dates and location with one of the EyeOn team members.

For companies that deliver complex projects, effective planning and control enables them to meet the objectives of costs, quality and delivery time. Project planning and control takes production requirements, engineering and purchasing possibilities and project lead time goals and balances them to create a single, achievable plan which is actionable and resourced. A successful process aligns operations with strategy and enables the organization to respond to business and project risks with timely, data-driven decisions.

Unfortunately, practice shows that setting up an effective Project planning and control process can be quite challenging. Planning objectives, timelines and roles & responsibilities on different horizons can be unclear, resulting in ineffective decision making. Too detailed plans make the process time consuming and could limit the usage of planning in an organization. Relevant processes are not connected to the integral planning making critical path analysis impossible. The lack of a structured progress rhythm hampers project teams in having an updated and complete planning that provides insights about performance and bottlenecks. Consequently, the role of planning is mainly administrative without having added value concerning process monitoring and steering. Eventually, IT tools and the skills of people might not be adequately fitting the planning process, limiting efficiency and continuous improvement.

The EyeOn project planning and control training is designed to introduce the key concepts and core requirements needed to design and implement effective planning and control practices that drive your business and steer your projects.

LEARNING GOALS


After attending this training on effective project planning and control you are able to:

- Define and execute improvements in your project planning and control process to increase plan reliability and effectiveness of decision making.
- Understand key drivers and decisions in organizing an effective project planning and control organization.
- Identify required levels of planning and how to integrate project planning into business processes (e.g. engineering, purchasing, construction, outfitting, commissioning).
- Understand key project planning and control elements and concepts.
- Understand how to create an integral project planning including the underlying detailed process plans.
- Identify and set up required planning progress structure including progress update cycle and progress meetings.
- Identify and setup required planning reporting structure to monitor and steer projects and resources.
- Evaluate skills and competencies needed in project planning and control.
- Apply effective implementation learnings to improve the role of the planning and the planner.

Total duration of the training is 3 days facilitated by EyeOn. Besides EyeOn provides the trainees exercises to work on (self-study of 2 days). The exact length and content of the training program can be determined in consultation. The training includes various real-life examples, discussion statements and both theoretical and practical exercises. Extending the training program with a self-assessment via the EyeOn project planning & control benchmark is an option.

EYEON MASTER CLASSES

This master class is part of the EyeOn Academy for forecasting & planning professionals. The full training curriculum is available on our website.



PROGRAM

Day 1

- Project Planning & Control - scope & relevance
- Project Planning & Control - framework
- Basic planning concepts
- Planning creation process

Day 2

- Planning creation process
 - Level 0 Planning (Multi-project planning)
 - Level 1 Planning (Master planning)
 - Level 2 Integral planning per process
 - Level 3 Operational planning
- Planning maintenance process
- Progress update cycle and meetings
- Linking planning & cost control

Day 3

- Planning reporting process
- Progress and operational reports
- Earned Value Management
- Resource & Capacity planning
- Role of the planner
- Effective implementation & change management
- Improve tomorrow!

SIGN UP & MORE INFORMATION

If you are interested in this project planning and control training or if you wish to receive more information, please contact:

Paul Husslage (paul.husslage@eyeon.nl)

Rick Cuijten (rick.cuijten@eyeon.nl)